
Hunters Point Radiological Program UpdateHunters Point Radiological Program Update______  ____  ___________  ______  ___________  ____  ___________  ______  _____Hunters Point Radiological Program UpdateHunters Point Radiological Program Update

Hunters Point Naval Shipyard
BCT Meeting
July 26, 2012



Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Parcel CParcel C
• Parcel E 500-Series
• Parcel D-1

– Status of Radiological RACRsStatus of Radiological RACRs
– IR 7/18 Update



2012 Radiological Projects



Crisp Road/Parcel E 
Building and Site Surveys

• Received free release
Building 414Building 414 

• Received free release
Site 701 

• Received free release
Site 704 

• Confirmation samples provided to 
CDPH.IR-04 & Site 807

• Received concurrence for free release 
from EPA; awaiting concurrence for 
free release from CDPH.

UC-3 (Crisp Rd.) 
Radiological RACR



Parcel C 
Storm Drain & Sewer Removals



Parcel C
Storm Drain & Sewer Removals

• SS/SD line removal
– Completed removal of the scoped 22,907 linear feet of SS/SDCompleted removal of the scoped 22,907 linear feet of SS/SD

• 65% of the total 37,479 lf of Parcel C removed to date
• 38 of 41 active Survey Units have been restored/repaved



Parcel C Parcel C 
Building and Site SurveysBuilding and Site Surveys

• Received free release letter.
Building 214g

• Awaiting off-site data; developing Internal 
Draft FSS. North Pier

• CDPH performed confirmatory surveys on 
May 23.Building 271

• CDPH performed confirmatory surveys on 
May 23.Building 272

• CDPH performed confirmatory surveys on 
Buildings 203

p y y
May 22.Buildings 203 

• CDPH performed confirmatory surveys on 
May 23.Building 241 



Parcel C & E Buildings/Sites 
Status

Final

Free-Released

Internal Draft
(Data under review)

Draft

Waiting for  concurrence for 
Free-Release determination



Impacted Building and Sites Within 
Parcel E 500 Series Area



Parcel E 500 Series
Building / Site Surveys

– Former Building 507, 508, 520, and Shacks 79/80 Sites:  
• Completed scanning and sampling; awaiting off-site analytical p g p g; g y

results.

– Former Building 503, 506, 517 Sites:  
• Internal Draft FSS Report

– Buildings 500, 521, and Former Building 509, 510/510A, and 529 Sites:
• Draft FSS Report under Regulatory review.

– 500 Series Area:  
• 83% completed scanning and sampling



Parcel E Site Restoration ActivitiesParcel E Site Restoration Activities

R t ti t SU 301 l H St tRestoration at SU 301 along H Street Installation of swales along 
Hussey Street

Installation of U-Channel along 
H St tHussey Street



Parcel E
Storm Drain & Sewer Removals



Parcel E 500 Series
Storm Drain & Sewer Removals

• SS/SD line removal
– Completed removal of scoped 16,119 linear feet of SS/SD lines in 

the 500 Series Area
• 40% of the 58,000 LF of Parcel E SS/SD lines removed to date
• 19 of 24 active survey units have been restored



Parcel DParcel D--1 Current Field Work Status1 Current Field Work Status

• Gun Mole Pier

– Final Gun Mole Pier Task Specific Addendum issued. Work commenced May 2012
– Additional work (through October 2012)

• Subsurface vault sediment sampling; 100% complete
• Removal of concrete pads and structures; 100% complete
• Utility corridors; 50% completeUt ty co do s; 50% co p ete
• Currently reviewing sampling results.  Performed remediation in two corridors. 

Additional sampling required in one corridor. 
– Remediation of 4 impacted SUs for cesium-137 complete.  Survey and sampling 

completed, awaiting final sample results. p , g p
• South Pier

– Final South Pier Task Specific Plan Addendum issued

– Additional work started July 2012 (complete in October 2012)Additional work started July 2012 (complete in October 2012)
• Subsurface vault sediment sampling; 100% complete
• Surveys of concrete walls and utility hoods; 20% complete. 

– Upon completion of concrete work, final gamma walkover data to be recollected
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Parcel DParcel D--1 Current Field Work Status 1 Current Field Work Status 
(cont’d)(cont’d)( )( )

Building 383 Area• Building 383 Area

– Removal of concrete foundation 
completed.  Gamma survey of exposed 
soil complete with no elevated p
readings.

• Building 313, 313A & 322 Sites - Surveyed 
and Sampled

– Internal draft FSS Report in RASO 
review.  Draft planned for July

• Building 274Building 274
– Internal draft FSS Report in RASO 

review.  Draft planned for July



Parcel D-1 Gun Mole Pier 
Concrete Structures Overview

16



Parcel D-1 South Pier
Concrete Structures Overview
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Parcel DParcel D--1 Current Field Work Status 1 Current Field Work Status 
(cont’d)(cont’d)( )( )

• Storm Drain and Sanitary Sewer Removal 
– Field work 100% complete 

• Preparation of draft SUPR reports (Package #107) 

Continue to prepare RTCs for SUPR Packages– Continue to prepare RTCs for SUPR Packages
• Currently preparing response-to-comments for packages #101-106
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Status of Radiological RACRs

• Final Parcel B Radiological RACR
– Awaiting free release letter from CDPH

• Final Parcel UC-3 Radiological RACR
A iti f l l tt f CDPH– Awaiting free release letter from CDPH



IR 7/18 Modeling UpdateIR 7/18 Modeling Update

• Revised Memo and Modeling Package under CDPH-RHB review
– Jeff Wong and Jerry Hensley currently reviewingg y y y g
– Anticipate response in mid-August



SummarySummary
Comments, Questions, Concerns ???


